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ESTIMATE RUN 10/27/2010

ESTIMATE SUMMARY 15:49:04

CONTID: C17857         ESTIMATE NO: 0001 PROG 2005

PCN: 17857-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 N. OF TOMAH RD INTER. CAB PERCENT TIME:

PROJECT NO: C0252-410                     

I-25 N. OF TOMAH RD INTER. CAB

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/27/2010 DATE TIME STARTED 09/27/2010

4850 GEIGER BLVD DATE LET 07/29/2010 DATE WORK BEGAN 09/27/2010

 DATE AWARDED 08/04/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/18/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 09/27/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 657,580.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 597,486.70 NON-PARTICIPATING 343,427.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,687.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.09

WORK DAYS

WORK DAYS

52.23%

314,152.32

343,427.98

343,427.98

334,740.05

$

$

$

$

0.00

343,427.98

343,427.98

0.00

343,427.98

-8,687.93

0.00

334,740.05

0.00

AMOUNT DUE 334,740.05 334,740.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 334,740.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 17857-BID    ESTIMATE RUN 10/27/2010

PROJECT: C0252-410                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

1.000

202-00090  
 

100.000

EACH

4.00000 4.001.000

4.00

0010 REMOVAL OF END ANCHORAGE 0.000

2.000

202-01300  
 

2.000

EACH

75.00000 150.002.000

150.00

0015 BLADING 0.000

0.000

203-01500  
 

40.000

HOUR

50.00000 0.000.000

0.00

0020 POTHOLING 0.000

50.000

203-01597  
 

50.000

HOUR

30.00000 1,500.0050.000

1,500.00

0025 *EROSION LOG (12 INCH) 0.000

180.000

208-00002  
 

250.000

LF  

5.52000 993.60180.000

993.60

0030 *GRAVEL BAG 0.000

540.000

208-00034  
 

1,100.000

LF  

3.94000 2,127.60540.000

2,127.60

0035 CONCRETE WASHOUT STRUCTURE 0.000

2.000

208-00045  
 

3.000

EACH

250.00000 500.002.000

500.00

0040 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

4.000

208-00103  
 

20.000

HOUR

31.50000 126.004.000

126.00

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

73.50000 0.000.000

0.00

0050 *EROSION CONTROL SUPERVISOR 0.000

19.000

208-00206  
 

100.000

DAY 

105.00000 1,995.0019.000

1,995.00

0055 RESET MARKER 0.000

0.000

210-00060  
 

40.000

EACH

40.00000 0.000.000

0.00
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PCN: 17857-BID    ESTIMATE RUN 10/27/2010

PROJECT: C0252-410                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET DELINEATOR 0.000

0.000

210-00090  
 

20.000

EACH

12.00000 0.000.000

0.00

0065 RESET GROUND SIGN 0.000

0.000

210-00810  
 

10.000

EACH

50.00000 0.000.000

0.00

0070 *MODIFY INLET 0.000

0.000

210-04020  
 

10.000

EACH

1,391.25000 0.000.000

0.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.200

ACRE

2,835.00000 0.000.000

0.00

0080 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.200

ACRE

2,000.00000 0.000.000

0.00

0085 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

40.000

LB  

2.63000 0.000.000

0.00

0090 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

20.000

SY  

5.25000 0.000.000

0.00

0095 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

10.000

CY  

194.25000 0.000.000

0.00

0100 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

13.000

CY  

249.90000 0.000.000

0.00

0105 CONCRETE CLASS B 0.000

0.000

601-01000  
 

20.000

CY  

82.00000 0.000.000

0.00

0110 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

500.000

606-00301  
 

500.000

LF  

11.90000 5,950.00500.000

5,950.00
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PCN: 17857-BID    ESTIMATE RUN 10/27/2010

PROJECT: C0252-410                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 END ANCHORAGE TYPE 3D 0.000

1.000

606-01340  
 

1.000

EACH

700.00000 700.001.000

700.00

0120 TENSIONED CABLE BARRIER (TL-4) 0.000

33,055.000

606-20014  
 

53,010.000

LF  

7.05000 233,037.7533,055.000

233,037.75

0125 END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

9.000

606-21010  
 

15.000

EACH

2,950.00000 26,550.009.000

26,550.00

0130 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

100.000

EACH

17.50000 0.000.000

0.00

0135 *MOBILIZATION 0.000

0.905

626-00000  
 

1.000

L S 

59,481.00000 53,830.310.905

53,830.31

0140 *FLAGGING 0.000

0.000

630-00000  
 

300.000

HOUR

17.85000 0.000.000

0.00

0145 *TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

30.000

DAY 

141.75000 283.502.000

283.50

0150 *TRAFFIC CONTROL MANAGEMENT 0.000

19.000

630-00012  
 

80.000

DAY 

354.38000 6,733.2219.000

6,733.22

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.000

630-80341  
 

4.000

EACH

10.50000 21.002.000

21.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

5.000

630-80342  
 

26.000

EACH

10.50000 52.505.000

52.50

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.500

630-80343  
 

22.000

EACH

10.50000 26.252.500

26.25



CONTID: C17857         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17857-BID    ESTIMATE RUN 10/27/2010

PROJECT: C0252-410                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PORTABLE MESSAGE SIGN PANEL 0.000

0.500

630-80355  
 

1.000

EACH

2,100.00000 1,050.000.500

1,050.00

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

1.000

EACH

210.00000 0.000.000

0.00

0180 DRUM CHANNELIZING DEVICE 0.000

150.000

630-80360  
 

300.000

EACH

26.25000 3,937.50150.000

3,937.50

0185 TRAFFIC CONE 0.000

35.000

630-80380  
 

200.000

EACH

5.25000 183.7535.000

183.75

0190 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.500

630-85040  
 

1.000

EACH

7,350.00000 3,675.000.500

3,675.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A PARTNERING 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0205 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17857-BID    ESTIMATE RUN 10/27/2010

PROJECT: C0252-410                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A EROSION CONTROL 0.000

1.000

700-70380  
 

10,000.000

F A 

1.00000 1.001.000

1.00

CAT 343,427.98343,427.98657,580.30CURRENT AMT0200 $ $ $

$ 343,427.98343,427.98$657,580.30$CURRENT AMTPROJECT TOTAL


